

GOVERNMENT POLYTECHNIC, AMRAVATI

Computer Department

Project 2024-25

Weekly Report on Project Development

Group No.: 5

Project Title: Movies Recommendation System using Python

Group Members:

1. Naman S. Bharsakale (22CM010)
2. Sarvesh S. Chaudhari (22CM016)

Guide: Prof. G. R. Sawant

Weekly Project Development Log (09/01/2025 – 21/04/2025)

Week No. 1 (09/01/2025 - 15/01/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Research recommendation types	Studied collaborative and content-based filtering	Approved
Sarvesh S. Chaudhari	Finalize project topic	Selected "Movies Recommendation System" project	Approved
Naman S. Bharsakale	Study existing platforms	Analyzed Netflix and IMDb systems	Approved
Sarvesh S. Chaudhari	Assign weekly task plans	Weekly plans drafted and divided	Approved

Week No. 2 (16/01/2025 - 22/01/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Setup Flask framework	Installed Flask, created starter app	Approved
Sarvesh S. Chaudhari	Learn Jinja2 templating	Tested template rendering in Flask	Approved
Naman S. Bharsakale	Explore URL routing	Implemented basic Flask routes	Approved
Sarvesh S. Chaudhari	Create first template	Designed home page using Jinja	Approved

Week No. 3 (23/01/2025 - 29/01/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Register OMDb API	API key generated successfully	Approved
Sarvesh S. Chaudhari	Test API response	Retrieved movie info using requests	Approved
Naman S. Bharsakale	Handle API errors	Implemented error handling for missing data	Approved
Sarvesh S. Chaudhari	Display movie results	Printed basic info to terminal	Approved

Week No. 4 (30/01/2025 - 05/02/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Build frontend form	Created Bootstrap search form	Approved
Sarvesh S. Chaudhari	Connect form to backend	Passed input to Flask route	Approved
Naman S. Bharsakale	Show movie results	Rendered movie info in HTML	Approved
Sarvesh S. Chaudhari	Add CSS styling	Basic styling applied	Approved

Week No. 5 (06/02/2025 - 12/02/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Add movie poster	Poster displayed from API data	Approved
Sarvesh S. Chaudhari	Show genre and rating	Integrated genre and IMDb rating	Approved
Naman S. Bharsakale	Format UI layout	Enhanced layout for clarity	Approved
Sarvesh S. Chaudhari	Add error message block	Displayed API errors to user	Approved

Week No. 6 (13/02/2025 - 19/02/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Load movie metadata	Created DataFrame from CSV	Approved
Sarvesh S. Chaudhari	Apply TF-IDF	Calculated TF-IDF matrix for titles	Approved
Naman S. Bharsakale	Compute cosine similarity	Created similarity score matrix	Approved
Sarvesh S. Chaudhari	Create recommendation function	Function returns similar movies	Approved

Week No. 7 (20/02/2025 - 26/02/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Style with CSS	Added responsive layout styles	Approved
Sarvesh S. Chaudhari	Include JavaScript alerts	Alerts for empty input or errors	Approved
Naman S. Bharsakale	Optimize layout	Structured movie cards neatly	Approved
Sarvesh S. Chaudhari	Enhance form validation	Added required field check	Approved

Week No. 8 (27/02/2025 - 05/03/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Add login/signup system	Created session-based login	Approved
Sarvesh S. Chaudhari	Create user dashboard	Dashboard shows user history	Approved
Naman S. Bharsakale	Track user interactions	Clicked movies stored in session	Approved
Sarvesh S. Chaudhari	Manage user logout	Logout clears sessions properly	Approved

Week No. 9 (06/03/2025 - 12/03/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Load detailed dataset	Loaded 10k+ records with pandas	Approved
Sarvesh S. Chaudhari	Clean movie data	Removed null and duplicate records	Approved
Naman S. Bharsakale	Improve recommendation score	Added weight to genre and director	Approved
Sarvesh S. Chaudhari	Store user watch history	Stored watched titles in file	Approved

Week No. 10 (13/03/2025 - 19/03/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Combine all features	Merged UI + login + recommender	Approved
Sarvesh S. Chaudhari	Testing and debugging	Identified and fixed logic bugs	Approved
Naman S. Bharsakale	Conduct peer testing	Friends tested and gave suggestions	Approved
Sarvesh S. Chaudhari	Adjust output ranking	Improved top-5 relevancy	Approved

Week No. 11 (20/03/2025 - 26/03/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Add AJAX calls	Integrated dynamic updates	Approved
Sarvesh S. Chaudhari	Improve mobile view	CSS media queries added	Approved
Naman S. Bharsakale	Test responsiveness	All screen sizes verified	Approved
Sarvesh S. Chaudhari	Page load optimization	Reduced image and script size	Approved

Week No. 12 (27/03/2025 - 02/04/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Refactor Flask code	Used Blueprints for modularity	Approved
Sarvesh S. Chaudhari	Update documentation	Detailed code explanation added	Approved
Naman S. Bharsakale	Setup deployment	Prepared for hosting on Render	Approved
Sarvesh S. Chaudhari	Create ReadMe	Features, usage, screenshots added	Approved

Week No. 13 (03/04/2025 - 09/04/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Collect user feedback	Ran survey and noted responses	Approved
Sarvesh S. Chaudhari	Log and fix issues	Resolved reported bugs	Approved
Naman S. Bharsakale	Final UI touch-up	Added icons and transitions	Approved
Sarvesh S. Chaudhari	Ensure accessibility	Added alt text and focus features	Approved

Week No. 14 (10/04/2025 - 16/04/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Draft final report	Included flowcharts and screenshots	Approved
Sarvesh S. Chaudhari	Prepare diagrams	ER, Use-case, and DFD diagrams ready	Approved
Naman S. Bharsakale	Create feature summary	Bullet point listing with visuals	Approved
Sarvesh S. Chaudhari	Revise documentation	Grammar and format corrections done	Approved

Week No. 15 (17/04/2025 - 21/04/2025)

Name of Student	Planned Task	Implemented Task	Remarks by Guide
Naman S. Bharsakale	Final presentation	PowerPoint with demo video created	Approved
Sarvesh S. Chaudhari	Project submission	Submitted final files and code	Approved
Naman S. Bharsakale	Assist in demo	Explained UI and backend in viva	Approved
Sarvesh S. Chaudhari	Wrap-up feedback	Conducted final guide review	Approved

Signature of Project Guide: _____